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Project Title: Evaluation Study of the NJ Turnpike Authority’s Value Pricing Initiative
RFP NUMBER: NJDOT RESEARCH PROJECT MANAGER:

Nancy Ciaruffoli

TASK ORDER NUMBER/Study Number:
114/ 4-26514

PRINCIPAL INVESTIGATOR:

Kaan Ozbay (Rutgers) / Jose Holguin-Veras (RPI)

Study Start Date: 01/01/2002 Period Covered: 3° Quarter 2003
Study End Date: 12/31/2004

Task % of % of Task | % of Task to date | % of Total

Total this quarter Complete

Literature Search 5% 25% 100% 5%
Task 1. Collect socio-economic characteristics 10% 15% 30% 3
of the users.
Task 2: Identification of toll structurechanges. |  25% 100% 100% 25
Task 3: Traffic data collection. 5%
Task 4: Assess impacts on users. 5%
Task 5: Monitor media and decision-makers 25% 20% 20% 5%
reaction to value pricing
Tasks 6-7: Assemble panel of users. Collect 20% 10% 10% 2%
travel behavior data.
Tasks 8-9: Behavioral modeling. Estimation of 10%
econometric parameters.
Task 10: Traffic modeling. 10% 20% 20% 2%
Task 11: Estimate congestion levels and travel 10%
time savings/losses for before and after
conditions.
Task 12 : Estimate environmental impacts for 5%
before and after conditions.
Tasks 13-14: Estimate economic val ue of 5%
travel time savings. Differential impacts
among user classes.
Final Report 10% 0% 0% 0%
TOTAL 100% 14.5%

1. Progressthis quarter by task:

Task 1: we continued to work on the possible questions for the focus groups and surveys.
Task 2:We completed the review of previous value pricing projects and related literature.

Task 3: We met with Jerry Kraft and Bob dale NJTurnpike on the 19" of June, 2003. Professor
Ozbay and Martin Robbins and Allan Lichtensten of TPl attended the meeting. This meetingwas
mainly akick off meeting where we discussed data i ssues.

Task 3: We obtained preliminary datafrom NJTPK and started to analyzeit.
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Task 5: Martin Robbins and Allan Lichtensten of TPI started to work on the mediaissues.

Task 10: We started to buil d the network around the NJTPK for the traffic modeling.

2. Proposed activities for next quarter by task

Obtain additional traffic dataform NJTPK
Work on the development of surveys and focus group questions
Work on apreliminary behavioral and traffic model to assess the impacts of value pricing

3. List of deliverables provided in this quarter by task (product date)

4. Progress on Implementation and Training Activities

5. Problems/Proposed Solutions
Wereceived the final task order from NJDOT in order to start the work.

6. Budget Summary*

Total Project Budget(# of years) 1Year $559,618.00
Total Project Expenditure to date $39,971
% of Total Project Budget Expended 7%
Task Order Number/Sudy Number: 114/ 4-26514
Current Task Order Budget (# of years) Year 1 $559,618.00
Actual Expenditure to date against current task order $39,971
% of current task order budget expended 7%

* These are approximate expended amounts for the project; these estimates are for reference only and should not be
used for official accounting purposes. For amore accurate project accounting please review the quarterly invoice
for this project.
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